500-520 Pacific Highway, St. Leonards

Hutchinson Builders - Weekly Works Look Ahead

Contractors anticipated weekly look ahead

This is provided to assist community awareness with the upcoming works, is indicative only and construction circumstances & weather may change the schedules

From - To	12/07/2021 - 18/07/2021

Monday - Friday	**Scheduled Works** Scaffold Construction General Construction : Hammering, Nailing, Saw Cutting (wood), Grinding. General painting in basement level's Service work's - Mechanical, Electrical, Hydraulic, Fire *Works are programmed to only occur during normal working hours however works may continue outside of the normal working hours if required due to unforeseen delays. *Works to Nicholson Street crossover on The Landmark & Mirvac boundary will be programmed to commence between Tuesday 13/07 - Saturday 17/07. One lane of traffic into the main residents basement of St Leonards Square will be unavaialble for this period of works. **Out of Working Hours Works**
Saturday	**Scheduled Works** General Construction : Hammering, Nailing, Saw Cutting (wood), Grinding.
Sunday	**Scheduled Works**

		7am	730am	8am	830am	9am	930am	10am	1030am	11am	1130am	12pm	1230pm	1pm	130pm	2pm	230pm	3pm	330pm	4pm	430pm	5pm	530pm	6pm
Mon-Fri	Working Hours																							
	High Noise																							
Saturday	Working Hours																							
	High Noise																							
Sunday	Working Hours																							
	High Noise																							

Working Hours >>> **Building activities & services**

High Noise >>> **Sawing, Drilling and Hammering of Materials**

Prepared by (HB):	Nikolas Cox 0447 665 959
Business hours contact name / mobile (HB)	Luke Allman 0436 404 813 Nikolas Cox 0447 665 959 Mitch Freeman 0437 893 862
After hours contact name / mobile (HB)	Luke Allman 0436 404 813 Nikolas Cox 0447 665 959 Mitch Freeman 0437 893 862
Community 24 Hr Number 1800 290 593	

Date (HB):	09/07/2021