

500-520 Pacific Highway, St. Leonards

Hutchinson Builders - Weekly Works Look Ahead
Contractors anticipated weekly look ahead

This is provided to assist community awareness with the upcoming works, is indicative only and construction circumstances & weather may change the schedules



| From - To | 26/04/2021 - 02/05/2021 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-------------------------------|---|-------|-----|-------|-----|-------|------|--------|------|--------|------|--------|------|--------|-----|-------|-----|-------|-----|-------|-----|-------|-----|-------|-----|------------------------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|-------------------------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|-----------------------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| Monday - Friday | <p>Scheduled Works Concrete Pumping Concrete Pouring Concrete Finishing* Material deliveries including reinforcement, formwork and concrete supply Scaffold Construction Precast panel deliveries and placement. Reo placement and tying. Formwork Construction (sawing and hammering) Core Jumpform Jumping General Construction : Hammering, Nailing, Saw Cutting (wood), Grinding. General painting in basement level's Service work's - Mechanical, Electrical, Hydraulic, Fire *Works are programmed to only occur during normal working hours however works may continue outside of the normal working hours if required due to unforeseen delays. Site will be shut on the 24/04/2021 & 26/04/2021 to construction workers.</p> <p>Out of Working Hours Works</p> | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Saturday | <p>Scheduled Works General Construction : Hammering, Nailing, Saw Cutting (wood), Grinding.</p> | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Sunday | <p>Scheduled Works Removal of remaining Tower Crane 2 equipment. Intermittent use of Tower Crane 1 and Tower Hoists.</p> | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | <table border="1"> <thead> <tr> <th></th> <th>7am</th> <th>730am</th> <th>8am</th> <th>830am</th> <th>9am</th> <th>930am</th> <th>10am</th> <th>1030am</th> <th>11am</th> <th>1130am</th> <th>12pm</th> <th>1230pm</th> <th>1pm</th> <th>130pm</th> <th>2pm</th> <th>230pm</th> <th>3pm</th> <th>330pm</th> <th>4pm</th> <th>430pm</th> <th>5pm</th> <th>530pm</th> <th>6pm</th> </tr> </thead> <tbody> <tr> <td>Mon-Fri Working Hours</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td>High Noise</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td>Saturday Working Hours</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td>High Noise</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td>Sunday Working Hours</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td>High Noise</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> </tbody> </table> | | 7am | 730am | 8am | 830am | 9am | 930am | 10am | 1030am | 11am | 1130am | 12pm | 1230pm | 1pm | 130pm | 2pm | 230pm | 3pm | 330pm | 4pm | 430pm | 5pm | 530pm | 6pm | Mon-Fri Working Hours | | | | | | | | | | | | | | | | | | | | | | | | High Noise | | | | | | | | | | | | | | | | | | | | | | | | Saturday Working Hours | | | | | | | | | | | | | | | | | | | | | | | | High Noise | | | | | | | | | | | | | | | | | | | | | | | | Sunday Working Hours | | | | | | | | | | | | | | | | | | | | | | | | High Noise | | | | | | | | | | | | | | | | | | | | | | | |
| | 7am | 730am | 8am | 830am | 9am | 930am | 10am | 1030am | 11am | 1130am | 12pm | 1230pm | 1pm | 130pm | 2pm | 230pm | 3pm | 330pm | 4pm | 430pm | 5pm | 530pm | 6pm | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Mon-Fri Working Hours | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| High Noise | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Saturday Working Hours | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| High Noise | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Sunday Working Hours | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| High Noise | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Working Hours >>> Foundation & Building activities, concreting, services
 High Noise >>> Sawing and Hammering of Formwork Materials

| | |
|--|--|
| Prepared by (HB): | Chris Dellit 0425 631 998 |
| Business hours contact name / mobile (HB) | Luke Allman 0436 404 813 Nikolas Cox 0447 665 959 Mitch Freeman 0437 893 862 |
| After hours contact name / mobile (HB) | Luke Allman 0436 404 813 Nikolas Cox 0447 665 959 Mitch Freeman 0437 893 862 |
| Community 24 Hr Number | 1800 290 593 |

| | |
|-------------------|------------|
| Date (HB): | 23/04/2021 |
|-------------------|------------|